FORM DPW-CIA 2105 STATE OF HAWAII @ © EDD Y

Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  November 2014

Date: November 26,2014

CONTRACTOR:  Allied Pacific Builders, Inc.

ADDRESS: 94-260 Pupuole St. Contract No. 63050
City, State ZIP:  Waipahu, Hi. 96797 DAGS Job No. 12-27-5650 .
PROJECT TITLE: Waiawa Correctional Facility Kashbox Buildings Boiler System Replacements
CONTRACT QR INSPEG TION BRANC il
I SUBMITTAL REGISTER M COMMENCEMENT REQUIREMENTS
Basic Contract Amount 3 223,462.00 JT PROJECT SCHEDULE
- LT PAYROLL AFFIDA
ESTIMATE CHECKLIST 1 CT NUMBER
ECT NAME AND LOCATION [ Ll SIGNATURES
] AS NEED - WASTE REDUCTION PROGRESS REPORT
CHANGE ORDERS ' ' :
Total § 3,832.00 [ ] AIR.CONDITION ACCEFTANCE [ ] PAINT ACGEFTANGE
Adjusted Contract Amount $ 227,294.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 173% $ 160,300.00 50.00% $ 1,916.00 $ 162,216.00
8,015 .00 A .00 g, .00
Retained REDUCED|[ ] 3 01485 $ 580 3 —&-H43-55
Amount Subject to Payment $ 15228805 $ 482640 $  A5HI0645
Payments to Date $ I52,285.00 s ©2000 ¢ tS4, 19% .00
Payments Now Due 3 15228605 $ e $ 454, 18545
PaymentNo. 1] ] 152,28%.0C 1920 .00 154, |05 .0 g7 —
Remarks: For projects slready Accepled andfor , . p
Conplae, i Suber Of Covee Trwané, £ 0emcs uss oy AL S G T el b s
[ ]Project Acceptance Date have been made {o this request, and laast 80% of our workforce resides in Hawaii If'r
[ ]Project Complation Date an a preferred contrattor, | have submitied all apprenticeship approval
T Cornputed and Checked by .
| DEC 15 201

of of Engineer Date:
DEC 15 201 M\ ALBIED PACIFIZ BUIEDERS, INC.

i mmanged: % et
/ Mﬂ’f 'P.”/ o R Nama ofjhribesor] [ 1 | | |
f ca-.l] Dats: | I| /
u
licar, President 12/03/14
Dat

- Recommended: A ginetirAnchitact
i / '
i DEC .
4 7'/‘«““1'L '5 a0 William

S, Approved’ Bmnth Chief or Disirict Eaginser Data: By signatira / Title:

The nﬂ.%ﬁ:?z}esmat changa ordlers have been ISBEE acm ;ewgk ;;]n;:ed

o siflie Public Woiks Admmistiator Date:




DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: November 2014

Contract No.: 63050

CONTRACTOR: Allied Pacific Builders, Inc.
PROJECT TITLE: Waiawa Correctional Facility Kashbox Buildings Boiler ¢ DAGS Job No.: 12-27-5650
]
5 ONTRACT]|
o LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR (TRADE NO. AMOUNT| T DMTE1 CMPL %| RETAINED
Allied Pacific Buildars, Inc.  |General Contractor ABC-23456 $67.423 $51.361] 76.18% 5% $2,568|A

ENSNESEESEEEEEEE
NN EEFUE NN NN SN EEFE NI N NN N IEEEE NN I NS EEENSEN NS

SUB-
CONTRACT,
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
| |SUBGONTRAGTOR TRADE NO. AMOUNT| TO DATE| CMPL %) RETAINEDW
Kawakami Electrict inc. iEIectrical Work C 9468 $3,000 $1,500] 5000%] 5.0% §75
Demo 808 Abatement Work BC 22075 $5.944 $5,944| 10000%] 5.0% $297
Quilopo Painting Painting C 25760 $5,960 $3,000] 50.34%| 50% $150
Alaka Mechanical Corporatiorf Mechanucal ABC 7338 $135,535 $956085] 70.61%| 50% $4,785
Alii Drywall Drywall C 13889 $5,600 $2,800] 50.00%] 50% $140
Total Retained from Subs $156.039]  §108.939 $5.447[B
$223,462|  $160,300
LR S AR A A RN MBANMANRARNARRARANEUNABNNEBNEUN DA NSEANEARASAESan.
| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $8,015]
| certify that the above retentions are corpict for this request.
Checked/Verified by

lied Pacifjc dni@rs, inc.

i
A

William Alicar, President
By Signature

Name of Contra

/é__

Initial - Pnﬂécl Inspector or Engineer

—

12/03/14

Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Shest



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: November 2014

CONTRACTOR: Allied Pacific Builders, Inc. Contract No.: 63050
PROJECT TITLE: Waiawa Correctional Facility Kashbox Bulldings Bolle: DAGS Job No.: 12-27-5650
a CHANGE
& ORDER
= 'm HANGE ORDER| COMPL, %] RETN] AMOUNT
Q iPRIME CONTRACTOR |TRADE &Q__ AMOUNT| TODATE|] CMPL .l RETAINED
Allied Pacific Builders, Inc General Contractor ABC-23456 $728 $364] 50.00% 5% $:8 00|A

LICENSE CHANGE ORDER SUB OMPL. RETN AMOUNT
|| SUBCONTRACTOR TRADE M;J_ AMCUNT| TO DATE| CMPL % RETAINED
Alaka Mechanical Mechanical ABC 7338 $3,104 $1,552 50%| 5.0% $77 60
Total Retained from Subs $3,104 $1,552 578|B
------------------------------------------------------------ 33832 31-916-u--u--n--n--n--un-un-u-un--nu
| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $96-661 ,
96.41

I certify that the above retentions are comrect for this request.

[ ﬂ 2 (M}ad Paciﬁcéuiheg Inc. pEtaie L
NamuofConm{%W* w il A ._

Initial - Pmﬁct Inspactor or Enginear

William Alicar, President 12/03/14

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



- STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthiy Payment Slip

PAYMENT NO.: 1 PROJECT TITLE: WAIAWA CORRECTIONAL FACILITY - KASHBOX BUILDINGS
BOILER SYSTEMS REPLACEMENT

BILLING MONTH: November-14 DAGS JOB NO.: 1 2-27-5650 CONTRACT NO.: 63050
CONTRACTOR: ALLIED PACIFIC BUILDERS, INC.

VENDOR CODE: 28267800

Original Contract Payment Suffix: 1

Suffix Eund Symbol Amount Earned Retainage Amount Due
01 B12-802M $160,300.00 $8,015.00 $152,285.00
Totals: $160,300.00 $8,015.00 $152,285.00
Change Order Payment Suffix: 2
Suffix Eund Symbol Amount Earned Retainage Amount Due
02 B12-802M $1,916.00 $96.00 $1,820.00
Totals: $1,916.00 $96.00 $1,820.00
Grand Total: $162,216.00 $8,111.00 $154,105.00

% Y2 v/ 1o/ 14

Verified By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 28267800

Cost Code 3A1

Voucher No. SW /2 /é; 7

Verified By Cﬁy

DEC 193 20M



